COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2002

ESTI MATE SUMVARY 16: 08: 07
CONTI D: C13085 ESTI MATE NO 0009 PROG SPEC YR 1999
PCN: 13085- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 112.5 DAYS TIME ALLOW 165 WORK DAYS
CANON Pl NTADO PERCENT TIME:  68.18 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO PLH 139A- 026
CANON Pl NTADO
NAVE OF ROAD: 139
PROJECT COUNTI ES: Rl O BLANCO
CONTRACTOR:
ENVI ROCON, | NC. PAY PERI OD ENDI NG 05/ 29/ 2002 DATE TI ME STARTED 07/09/2001
500 TAYLOR STREET DATE LET 05/ 31/ 2001 DATE WORK BEGAN 07/ 16/2001
DATE AWARDED 06/ 19/ 2001 DATE TI ME STOPPED 09/ 03/2002
DATE CONTRACT EXECUTED  07/02/2001 DATE ACCEPTED 09/03/ 2002
M SSOULA M 17301 406/ 523- 1150 DATE NOTI CE TO PROCEED 07/ 09/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $  5,073,192.85 PARTI Cl PATI NG $  3,012,814.63 $ 122, 138. 09
AWARD PROJECT AM: $ 5,282,875.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 59. 39% TOTAL EARNI NGS 3,012, 814. 63 122,138. 09
FUNDS AVAI LABLE: $ 2,060, 378.22 STOCKPI LED MATERI ALS 144, 801. 06 76.63
GROSS EARNI NGS 3, 157, 615. 69 122, 214. 72
TOTAL CLAI VB $ 0. 00 RETAI NAGE -14,579.05 - 460. 91
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,143, 036. 64 121, 753. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVMOUNT DUE 3,143, 036. 64 121, 753. 81
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 121, 753. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13085- BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: PLH 139A- 026 ESTI MATE NO 0009 16: 08: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 208-00205 EROSI ON CONTROL SUPERVI SOR 162. 000 108. 000
HOUR 0. 000 0.00
50. 00000 108. 000 5, 400. 00
0065 209-00600 DUST PALLIATI VE ( MAGNESI UM CHLOR! DE) 12, 240. 000 0. 000
GAL 0. 000 0. 00
0. 30000 0. 000 0. 00
0070 210-00810 *RESET GROUND SI GN 2.000 1. 000
EACH 0. 000 0.00
170. 00000 1. 000 170. 00
0075 210-00815  *RESET SI GN PANEL 40. 000 24.000
EACH 0. 000 0. 00
200. 00000 24. 000 4, 800. 00
0080 212-00006  *SEEDI NG ( NATI VE) 22.400 0. 000
ACRE 0. 000 0.00
230. 00000 0. 000 0. 00
0085 212-00047 *SO L PREPARATI ON ( SPECI AL) 22.400 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0090 213-00003  *MJILCHI NG (VEED FREE) 22.400 0. 000
ACRE 0. 000 0.00
625. 00000 0. 000 0. 00
0095 213-00061  *MJILCH TACKI FI ER 3, 360. 000 0. 000
LB 0. 000 0. 00
1. 65000 0. 000 0. 00
0100 304-01000 AGGREGATE BASE COURSE (CLASS 1) 52, 369. 820 29,761.120
TON -512. 890 -7,693. 35
15. 00000 29, 248. 230 438, 723. 45
0100 MATERI AL ALLOMNCE ABC CL1 13, 669. 879
TON 512. 891 1,692.54
3.30000 14, 182. 770 46, 803. 14
0101 900- 00006  ADDED | TEM (DOLLAR)/ CO #3 - SPEC. PRI CE REDUCTI ON FOR -3, 036. 960 -3, 036. 960
ABC (CLASS 1)
DOL 0. 000 0.00
1. 00000 -3, 036. 960 -3, 036. 96



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13085- Bl D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: PLH 139A- 026 ESTI MATE NO 0009 16: 08: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0105 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 40, 856. 100 18, 606. 980
TON 489. 670 7,834.72
16. 00000 19, 096. 650 305, 546. 40
0105 MATERI AL ALLOWANCE ABC ( CL6) 0. 000
TON 0. 000 0.00
3.30000 0. 000 0. 00
0105 MATERI AL ALLOWANCE ABC (CL. - 6) 30, 186. 009
TON -489. 670 -1,615.91
3.30000 29, 696. 339 97, 997. 92
0110 403-34701  *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) 28, 855. 850 9, 610. 410
TON 0. 000 0.00
40. 00000 9, 610. 410 384, 416. 40
0115 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 612.970 0. 000
TON 0. 000 0.00
240. 00000 0. 000 0. 00
0120 411-03351 *ASPHALT CEMENT PERFORMANCE GRADE (PG 52- 28) 858. 560 484. 190
TON 0. 000 0.00
160. 00000 484. 190 77, 470. 40
0125 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 2, 425. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0. 00
0130 420-00131  GEOTEXTI LE ( SEPARATOR) (CLASS B) 5, 651. 000 5, 651. 000
sy 0. 000 0.00
1. 00000 5, 651. 000 5, 651. 00
0135 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) DELETED 0. 000 0. 000
BY 105 DATED 9- 3-02.
TON 0. 000 0.00
150. 00000 0. 000 0. 00
0140 601-01000 *CONCRETE CLASS B 60. 000 57. 000
cY 0. 000 0.00
260. 00000 57. 000 14, 820. 00
0145 602-00000 *REI NFORCI NG STEEL 3, 620. 000 2, 715. 000
LB 0. 000 0.00
3.30000 2, 715. 000 8, 959. 50



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13085- Bl D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: PLH 139A- 026 ESTI MATE NO 0009 16: 08: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0150 603-10180 18 | NCH CORRUGATED STEEL PI PE 286. 000 231. 000
LF 19. 000 1, 292. 00
68. 00000 250. 000 17, 000. 00
0155 603-10240 24 | NCH CORRUGATED STEEL PI PE 195. 000 91. 000
LF 34.000 2,890. 00
85. 00000 125. 000 10, 625. 00
0160 603-10300 30 | NCH CORRUGATED STEEL PI PE 49. 000 32. 000
LF 0. 000 0.00
135. 00000 32.000 4,320. 00
0165 603-10360 36 | NCH CORRUGATED STEEL PI PE 62. 000 62. 000
LF 0. 000 0.00
50. 00000 62. 000 3, 100. 00
0170 603-10720 72 | NCH CORRUGATED STEEL PI PE 56. 000 56. 000
LF 0. 000 0.00
190. 00000 56. 000 10, 640. 00
0175 603-10960 96 | NCH CORRUGATED STEEL PI PE 67. 000 0. 000
LF 0. 000 0.00
225. 00000 0. 000 0. 00
0180 603-30018 18 I NCH STEEL END SECTI ON 17. 000 15. 000
EACH -2.000 -900. 00
450. 00000 13. 000 5, 850. 00
0185 603-30024 24 | NCH STEEL END SECTI ON 9. 000 6. 000
EACH 1. 000 450. 00
450. 00000 7.000 3, 150. 00
0190 603-30030 30 | NCH STEEL END SECTI ON 4. 000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0195 603-30036 36 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
600. 00000 1. 000 600. 00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 10, 062. 500 7,187. 500
LF 0. 000 0.00
11. 00000 7,187. 500 79, 062. 50



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13085-BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: PLH 139A- 026 ESTI MATE NO. 0009 16: 08: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0205 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 20. 000 12. 000
EACH 0. 000 0. 00
1, 450. 00000 12. 000 17, 400. 00
0210 612-00001  *DELI NEATOR (TYPE I) 157. 000 66. 000
EACH 0. 000 0. 00
20. 00000 66. 000 1, 320. 00
0215 612-00002  *DELI NEATOR (TYPE I1) DELETED BY 105 DATED 9- 3-02 0. 000 0. 000
EACH 0. 000 0. 00
24. 50000 0. 000 0. 00
0220 612-00003  *DELI NEATOR (TYPE I11) 31.000 14. 000
EACH 0. 000 0. 00
26. 50000 14. 000 371.00
0225 614-00011  *SIGN PANEL (CLASS I) 41.900 23. 700
SF 0. 000 0. 00
22. 00000 23.700 521. 40
0230 614-00200 *STEEL SIGN POST (U-2) 40. 000 24.000
LF 0. 000 0. 00
6. 50000 24. 000 156. 00
0235 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 309. 000 189. 000
LF 0. 000 0. 00
15. 00000 189. 000 2, 835. 00
0240 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 56. 000 42.000
LF 0. 000 0. 00
31. 00000 42.000 1, 302. 00
0245 615-00050 EMBANKMENT PROTECTOR TYPE 5 DELETED BY 105 DATED 0. 000 0. 000
9-3-02
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0250 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.716
LS 0. 000 0. 00
85, 850. 00000 0.716 61, 468. 60
0255 625-00001  *CONSTRUCTI ON SURVEYI NG (HOURLY) DELETED BY 105 DATED 0. 000 0. 000
9-3-02
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13085- BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: PLH 139A- 026 ESTI MATE NO 0009 16: 08: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0260 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
0265 627-00001  *PAVEMENT MARKI NG PAI NT 532. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0270 629-01001  *SURVEY MONUMENT (TYPE 1) 4. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0275 630-00000 *FLAGG NG 4,071.500 2,569. 500
HOUR 342. 000 9, 832. 50
28. 75000 2,911. 500 83, 705. 63
0280 630-00001  *PILOT CAR OPERATI ON 1, 531. 750 939. 250
HOUR 104. 500 4, 493. 50
43. 00000 1, 043. 750 44,881. 25
0285 630-00007 *TRAFFI C CONTROL | NSPECTI ON 35. 000 35. 000
DAY 0. 000 0. 00
153. 00000 35. 000 5, 355. 00
0290 630-00012  *TRAFFI C CONTROL MANAGEMENT 94. 000 94. 000
DAY 0. 000 0.00
615. 00000 94. 000 57, 810. 00
0295 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 33. 000 16. 500
EACH 0. 000 0. 00
100. 00000 16. 500 1, 650. 00
0300 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14. 000 7.000
EACH 0. 000 0.00
110. 00000 7.000 770. 00
0305 630-80359  *PORTABLE MESSAGE SI GN PANEL 67. 000 32. 000
DAY 13. 000 3, 315. 00
255. 00000 45. 000 11, 475. 00
0310 630-80360  *DRUM CHANNELI ZI NG DEVI CE 65. 000 32.500
EACH 0. 000 0.00
82. 00000 32.500 2, 665. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13085- BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: PLH 139A- 026 ESTI MATE NO 0009 16: 08: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0315 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 14. 000 7.000
EACH 0. 000 0.00
85. 00000 7.000 595. 00
0320 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0325 630-80380  *TRAFFI C CONE 77.000 38. 500
EACH 0. 000 0.00
12. 50000 38. 500 481. 25
0330 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED BY 105 DATED 9-3-02 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70022 F/A QIT PILOT DELETED BY 105 DATED 9- 3- 02 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -25,714. 700 3, 686. 840
FA 143. 970 143. 97
1. 00000 3, 830. 810 3, 830. 81
0350 700-70028 F/ A ESB PROGRAM DELETED BY 105 DATED 9- 3- 02 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70180 F/A GAS LINES GAS Pl PELI NE | NSPECTON 841. 500 841. 500
FA 0. 000 0.00
1. 00000 841. 500 841. 50
0415 900- 00006  ADDED | TEM (DOLLAR)/ CO #4 - LIEN ON ENVI ROCON BY 0. 000 - 46, 829. 000
SURVEYI NG SUB
DOL 0. 000 0. 00
1. 00000 - 46, 829. 000 - 46, 829. 00
0420 900- 00006  ADDED | TEM (DOLLAR)/ CO #6 - SPEC. PRI CE REDUCTI ON FOR - 26, 238. 010 0. 000
ABC (CLASS 6)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13085- BI D ESTI MATE RUN 06/ 04/ 2002
PRQJECT: PLH 139A- 026 ESTI MATE NO 0009 16: 08: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0425 900- 00006  ADDED | TEM (DOLLAR)/ DEDUCTI ON FOR LEI N #2 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0430 403-00720 HBP (PATCHING) (ASPH) BY CHANGE ORDER #9 190. 560 0. 000
TON 0. 000 0. 00
84. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,456,110.35$%  122,214.72$ 2, 556, 921. 69
CAT NO0201 SAFETY | TEMS
0360 202-01000 *REMOVAL OF FENCE 12, 840. 000 12, 840. 000
LF 0. 000 0.00
0. 50000 12, 840. 000 6, 420. 00
0365 607-00005 *END POST 207. 000 206. 000
EACH 0. 000 0. 00
100. 00000 206. 000 20, 600. 00
0370 607-00010 *CORNER AND LI NE BRACE PCST 427.000 421. 000
EACH 0. 000 0.00
130. 00000 421. 000 54, 730. 00
0375 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 181, 735. 000 181, 396. 000
LF 0. 000 0. 00
1. 50000 181, 396. 000 272, 094. 00
0380 607-60004 *4 FOOT GATE WALK 2.000 2.000
EACH 0. 000 0.00
175. 00000 2.000 350. 00
0385 611-00016 *16 FOOT CATTLE GUARD 24.000 24.000
EACH 0. 000 0. 00
6, 000. 00000 24. 000 144, 000. 00
0390 611-00024 *24 FOOT CATTLE GUARD 11. 000 9. 000
EACH 0. 000 0.00
7,500. 00000 9. 000 67, 500. 00
0395 611-00036 *36 FOOT CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
CAT 0201  CURRENT AMT $  594,582.50 $ 0.00$ 578,194.00




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

ESTI MATE RUN 06/ 04/ 2002

PLH 139A-026 ESTI MATE NO. 0009 16: 08: 07
CURRENT PREV QTY/ ANMOUNT
QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI 0D AMOUNT
UNIT PRI CE
CONSTRUCTI ON ENG NEERI NG
0400 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0405 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0410 620-00020  SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
CAT 0400  CURRENT AMT $  22,500.00$ 0.00$  22,500.00

PRQJECT TOTAL CURRENT AMI $ 5,073,192.85$%

122,214.72 $ 3, 157, 615. 69



